

CSKTFR Technical Assistance Project

Technical Memorandum #3 Preferred Service Alternative

Prepared for:

Community Transportation Association of America (CTAA)
1341 G Street NW, 10th Floor
Washington, DC 20005
(202) 299-6593

Prepared by:

LSC Transportation Consultants, Inc.
516 North Tejon Street
Colorado Springs, CO 80903
(719) 633-2868

LSC #055990

December 9, 2005

TABLE OF CONTENTS

Chapter	Title	Page
I	INTRODUCTION	I-1
	Purpose of the Study	I-1
	Report Contents	I-1
	Study Approach	I-2
	Project Team	I-2
II	PREFERRED SERVICE ALTERNATIVE	II-1
	Introduction	II-1
	Preferred Service Alternative	II-1
	Phase I (Years 2006 to 2007)	II-3
	Draft Schedules	II-6
	Coordination of Phase I	II-6
	Phase II (Years 2008 to 2009)	II-9
	Draft Schedules	II-12
	Coordination of Phase II	II-12
	Phase III (Years 2010 to 2012)	II-15
	Draft Schedules	II-18
	Coordination of Phase III	II-18
	Benefits and Limitation	II-21
	Benefits	II-21
	Limitations	II-21
	Capital Costs and Needs	II-22
	Car and Vanpool Broker	II-22
III	TRANSIT IMPLEMENTATION PLAN (2006 - 2012)	III-1
	Introduction	III-1
	Organizational Plan	III-1
	Implementation Plan	III-1
	Benefits	II-2
	Timing	II-2
	Responsibility	II-3
	Implementation Steps	III-3
	Rideshare Program	III-3
	Benefits	III-3
	Timing	III-4
	Responsibility	III-4
	Implementation Steps	III-4
	Capital Plan	III-4
	Bus Stops and Shelters	III-4
	Vehicle Replacement	III-5
	New Transit Facilities	III-6
	Park-and-Ride Lots	III-7
	Administrative and Maintenance	III-7
	Funding Plan	III-7

Federal Funding	III-7
Flathead Reservation Funding	III-8
Benefits	III-8
Timing	III-8
Responsibilities	III-9
Implementation Steps	III-9
Management Plans	III-9
Transit Coordination	III-9
Implementation Steps	III-10
Marketing Plans	III-11
Promotional Activities	III-12
Service Evaluations	III-13
Marketing Strategy	III-13
Support and Improve Service Quality	III-15
Enhance the Public Education Programs	III-15
Service Monitoring	III-15
System Performance Measurement	III-15
Driver Monitoring Program	III-17
Provide Comment Cards and Boxes	III-17
Implementation Timeline	III-19

APPENDIX A: Transit Stop Designs

LIST OF TABULATIONS

<u>Table</u>	<u>Title</u>	<u>Page</u>
II-1	Phase I (2006-2007)	II-4
II-2	Phase I Schedules	II-7
II-3	Phase II (2008-2009)	II-11
II-4	Phase II Schedules	II-13
II-5	Phase III (2010-2012)	II-17
II-6	Phase III Schedules	II-19
III-1	Vehicle Replacement (6-Year Plan)	III-5
III-2	Vehicle Replacement (25-Year Plan)	III-6
III-3	Draft Log Sheet	III-18
III-4	Transit Plan, 2006-2012	III-23

LIST OF ILLUSTRATIONS

<u>Figure</u>	<u>Title</u>	<u>Page</u>
II-1	Preferred System	II-2
III-1	Short-Term Plan Timeline	III-21